
ED/E2 SW DP/D2 CD/C2 HM ID CC OP/O2 FA/F2 AP/A2 83/74
Task 1 Task 2 Task 3 Task 4 Task 5a Task 5b Task 5c Task 6a Task 6b FY0607

TASK Educ & SW Info Tech/ CGPS HM Task HM Task HM Task Mgmt Exec Mgr/ Improve Reserve
Outreach Zone Data Op&Mnt Adj N San Intrgrt Data Ctrl Coast & Admin Financial Geoid Funds* TOTAL

Portal Joaquin Data Portal Ht Mod Advisor Model

REVENUE
FY0607 Carry Forward (15,054) (26,513) (41,263) 164,765 (21,210) (33,416) 100,313 61,887 189,509
Transfer* 102,217 (71,313) (30,904) 0
FY0708 Award 40,000 25,000 50,000 245,000 112,000 88,000 225,000 125,000 50,000 0 0 960,000

FY0708 Budget 24,946 25,000 23,487 203,737 112,000 88,000 491,982 103,790 16,584 29,000 30,983 1,149,509

EXPENSES
Salaries 10,306 0 26,762 110,528 3,486 21,905 4,418 38,562 0 0 0 215,968
Consultants 2,984 0 0 0 0 0 0 2,378 13,912 1,500 0 20,773
Subcontractors 0 0 0 0 0 0 48,123 0 0 (1,530) 0 46,593
Supplies 5,093 0 1,581 16,601 19 574 1,124 4,036 0 575 0 29,602
Equipment 0 0 0 0 0 0 0 0 0 0 0 0
Travel 812 0 0 683 0 0 0 320 0 0 0 1,815

Total Direct Costs (DC) 19,195 0 28,343 127,813 3,505 22,479 53,664 45,295 13,912 545 0 314,751
Indirect Costs (IDC) 8,050 0 15,328 66,657 1,910 12,251 10,720 22,820 1,809 88 0 139,632

EXPENSES THROUGH FEB 29, 08 27,245 0 43,671 194,469 5,415 34,730 64,384 68,115 15,720 633 0 454,382

BALANCE (2,299) 25,000 (20,184) 9,268 106,585 53,270 427,598 35,675 864 28,367 30,983 695,127

PROJECTED EXPENSES
Salaries 3,000 4,405 2,088 13,798 11,476 2,550 1,000 10,608 0 0 0 48,924
Consultants 1,516 1,000 0 0 0 0 0 13,105 16,550 400 0 32,571
Subcontractors 0 0 0 0 20,000 7,500 329,312 0 0 23,131 0 379,943
Supplies 5,000 276 0 1,500 211 0 0 750 0 0 0 7,738
Equipment 0 0 0 3,500 0 0 0 0 0 0 0 3,500
Travel 1,500 500 500 0 750 0 0 0 0 0 0 3,250

Projected Total DC 11,016 6,181 2,588 18,798 32,437 10,050 330,312 24,464 16,550 23,531 0 475,927
Projected Total IDC 6,004 3,369 1,410 8,337 17,678 5,477 141,737 13,333 9,020 12,824 0 219,190

PROJECTED THROUGH SEP 30, 08* 17,020 9,550 3,998 27,135 50,116 15,527 472,049 37,796 25,570 36,355 0 695,116

PROJECTED
BALANCE (19,319) 15,450 (24,182) (17,868) 56,470 37,743 (44,451) (2,122) (24,706) (7,988) 30,983 11

CALIFORNIA SPATIAL REFERENCE CENTER
FY2007-2008 NOAA/NGS Grant Budget by Task  -  Budget from October 1, 2007 to September 30, 2008*

Revenue and Expenses from October 1, 2007 to February 29, 2008

*NOTES:            
1.  Current FY0708 NOAA/NGS award start and end date is July 1, 2007 and June 30, 2008.  We need to request an extension and obtain NGS approval to continue the award and to spend funds 
through September 30, 2008.
2.  Reserve Funds column/FY0607 Carry Forward row (Revenue section):  for tasks completed in FY0607, $45,281 in surplus funds (PBO Coordination and Real Time Networks) and $100,200 in 
reserve funds were used to cover a deficit of $83,594 (NAVD88, San Joaquin Valley Ht Mod, and North San Joaquin Valley Ht Mod Projects);  thus, the reserve funds were reduced to $61,887.  For 
the past report, Canas asked that all negative carry forward balances be zeroed out;  however, for this report, Farquharson (IGPP Business Office) requested that only completed tasks be zeroed out.  

3.  Transfer line (Revenue section):  As discussed at EC teleconferences, $102,217 was added to the Central Coast Ht Mod task to cover the Towill PO; thus, $71,313 in surplus funds (FY0607 
Improve Geoid Model subcontract was cut from the work plan) and $30,904 in reserve funds were transferred to cover this deficit.  


