
Task 1 Task 2 Task 3 Task 4 Task 5a Task 5b Task 5c Task 6a Task 6b FY0607
TASK Educ & SW Info Tech/ CGPS Adjust Integrate Central Mgmt Exec Mgr/ Improve Reserve

Outreach Zone Data Op&Mnt No San Data into Coast & Admin Financial Geoid Funds* TOTAL
Portal Joaquin Data Portal Ht Mod Advisor Model

REVENUE
FY0607 Carry Forward (15,054) (26,513) (41,263) 164,765 (21,210) (33,416) 100,313 61,887 189,509
Transfer* 102,217 (71,313) (30,904) 0
FY0708 Award 40,000 25,000 50,000 245,000 112,000 88,000 225,000 125,000 50,000 0 0 960,000

FY0708 Budget 24,946 25,000 23,487 203,737 112,000 88,000 491,982 103,790 16,584 29,000 30,983 1,149,509

EXPENSES
Salaries 8,303 0 23,796 90,584 1,289 4,949 1,289 26,805 0 0 0 157,016
Consultants 2,984 0 0 0 0 0 0 2,378 13,912 1,500 0 20,773
Subcontractors 0 0 0 0 0 0 48,123 0 0 (1,530) 0 46,593
Supplies 3,785 0 1,546 11,213 7 46 1,101 1,838 0 0 0 19,537
Equipment 0 0 0 0 0 0 0 0 0 0 0 0
Travel 812 0 0 683 0 0 0 320 0 0 0 1,815

Total Direct Costs (DC) 15,884 0 25,342 102,480 1,296 4,996 50,513 31,341 13,912 (30) 0 245,733
Indirect Costs (IDC) 6,316 0 13,692 52,793 706 2,723 9,002 15,673 2,226 41 0 103,173

EXPENSES THROUGH DEC 31, 07 22,200 0 39,034 155,273 2,003 7,718 59,515 47,013 16,137 11 0 348,906

BALANCE 2,746 25,000 (15,547) 48,464 109,997 80,282 432,467 56,777 447 28,989 30,983 800,603

PROJECTED EXPENSES
Salaries 3,000 4,905 5,054 32,917 13,673 13,297 832 22,365 0 0 0 96,042
Consultants 1,766 1,500 0 0 0 0 0 13,122 16,951 399 0 33,738
Subcontractors 0 0 0 0 28,631 13,600 329,312 0 0 23,131 0 394,674
Supplies 6,391 276 0 2,800 223 316 0 398 0 0 0 10,403
Equipment 0 0 0 7,000 0 0 0 0 0 0 0 7,000
Travel 1,563 750 500 0 750 0 0 0 0 0 0 3,563

Projected Total DC 12,720 7,431 5,554 42,718 43,277 27,212 330,144 35,885 16,951 23,530 0 545,421
Projected Total IDC 6,932 4,050 3,027 19,466 23,586 14,831 141,646 19,557 9,238 12,824 0 255,157

PROJECTED THROUGH SEP 30, 08* 19,652 11,481 8,580 62,184 66,863 42,043 471,789 55,442 26,189 36,354 0 800,577

PROJECTED
BALANCE (16,906) 13,519 (24,127) (13,720) 43,135 38,239 (39,323) 1,334 (25,743) (7,365) 30,983 26

CALIFORNIA SPATIAL REFERENCE CENTER
FY2007-2008 NOAA/NGS Grant Budget by Task  -  Budget from October 1, 2007 to September 30, 2008*

Revenue and Expenses from October 1, 2007 to December 31, 2007

NOTES:            
1.  Current FY0708 NOAA/NGS award start and end date is July 1, 2007 and June 30, 2008.  We need to request an extension and obtain NGS approval to continue the award and to spend 
funds through September 30, 2008.
2.  Reserve Funds column/FY0607 Carry Forward row (Revenue section):  for tasks completed in FY0607, $45,281 in surplus funds (PBO Coordination and Real Time Networks) and 
$100,200 in reserve funds were used to cover a deficit of $83,594 (NAVD88, San Joaquin Valley Ht Mod, and North San Joaquin Valley Ht Mod Projects);  thus, the reserve funds were 
reduced to $61,887.  For the past report, Canas asked that all negative carry forward balances be zeroed out;  however, for this report, Farquharson (IGPP Business Office) requested that only 
completed tasks be zeroed out.  

3.  Transfer line (Revenue section):  As discussed at EC teleconferences, $102,217 was added to the Central Coast Ht Mod task to cover the Towill PO; thus, $71,313 in surplus funds (FY0607 
Improve Geoid Model subcontract was cut from the work plan) and $30,904 in reserve funds were transferred to cover this deficit.  


