
ED/E2 SW DP/D2 CD/C2 HM ID CC OP/O2 FA/F2 AP/A2 83/74
Task 1 Task 2 Task 3 Task 4 Task 5a Task 5b Task 5c Task 6a Task 6b FY0607

TASK Educ & SW Info Tech/ CGPS HM Task HM Task HM Task Mgmt Exec Mgr/ Improve Reserve
Outreach Zone Data Op&Mnt Adj N San Intrgrt Data Ctrl Coast & Admin Financial Geoid Funds* TOTAL

Portal Joaquin Data Portal Ht Mod Advisor Model

REVENUE
FY0607 Carry Forward (15,054) (26,513) (41,263) 164,765 (21,210) (33,416) 100,313 61,887 189,509
Transfer* 102,217 (71,313) (30,904) 0
FY0708 Award 40,000 25,000 50,000 245,000 112,000 88,000 225,000 125,000 50,000 0 0 960,000

FY0708 Budget 24,946 25,000 23,487 203,737 112,000 88,000 491,982 103,790 16,584 29,000 30,983 1,149,509

EXPENSES
Salaries 8,876 0 25,938 96,009 1,862 8,621 2,646 28,626 0 0 0 172,579
Consultants 2,984 0 0 0 0 0 0 2,378 13,912 1,500 0 20,773
Subcontractors 0 0 0 0 0 0 48,123 0 0 (1,530) 0 46,593
Supplies 3,987 0 1,571 16,900 10 269 1,111 3,012 0 290 0 27,150
Equipment 0 0 0 0 0 0 0 0 0 0 0 0
Travel 812 0 0 683 0 0 0 320 0 0 0 1,815

Total Direct Costs (DC) 16,658 0 27,509 113,592 1,872 8,890 51,880 34,335 13,912 260 0 268,909
Indirect Costs (IDC) 6,703 0 14,873 58,908 1,020 4,845 9,747 17,064 1,809 43 0 115,013

EXPENSES THROUGH JAN 31, 08 23,361 0 42,383 172,500 2,893 13,735 61,627 51,400 15,720 303 0 383,922

BALANCE 1,585 25,000 (18,896) 31,237 109,107 74,265 430,355 52,390 864 28,697 30,983 765,587

PROJECTED EXPENSES
Salaries 3,000 4,905 2,912 28,318 13,100 9,625 583 20,544 0 0 0 82,986
Consultants 1,766 1,500 0 0 0 0 0 13,122 16,951 399 0 33,738
Subcontractors 0 0 0 0 25,000 10,000 329,312 0 0 23,131 0 387,443
Supplies 6,189 276 0 1,000 220 93 0 250 0 0 0 8,029
Equipment 0 0 0 7,000 0 0 0 0 0 0 0 7,000
Travel 1,563 750 500 0 750 0 0 0 0 0 0 3,563

Projected Total DC 12,519 7,431 3,412 36,318 39,070 19,718 329,895 33,916 16,951 23,530 0 522,759
Projected Total IDC 6,823 4,050 1,859 15,978 21,293 10,746 141,510 18,484 9,238 12,824 0 242,806

PROJECTED THROUGH SEP 30, 08* 19,341 11,481 5,271 52,296 60,363 30,464 471,406 52,401 26,189 36,354 0 765,566

PROJECTED
BALANCE (17,756) 13,519 (24,167) (21,059) 48,745 43,801 (41,051) (11) (25,325) (7,657) 30,983 22

CALIFORNIA SPATIAL REFERENCE CENTER
FY2007-2008 NOAA/NGS Grant Budget by Task  -  Budget from October 1, 2007 to September 30, 2008*

Revenue and Expenses from October 1, 2007 to January 31, 2008

NOTES:            
1.  Current FY0708 NOAA/NGS award start and end date is July 1, 2007 and June 30, 2008.  We need to request an extension and obtain NGS approval to continue the award and to spend funds 
through September 30, 2008.
2.  Reserve Funds column/FY0607 Carry Forward row (Revenue section):  for tasks completed in FY0607, $45,281 in surplus funds (PBO Coordination and Real Time Networks) and $100,200 in 
reserve funds were used to cover a deficit of $83,594 (NAVD88, San Joaquin Valley Ht Mod, and North San Joaquin Valley Ht Mod Projects);  thus, the reserve funds were reduced to $61,887.  For 
the past report, Canas asked that all negative carry forward balances be zeroed out;  however, for this report, Farquharson (IGPP Business Office) requested that only completed tasks be zeroed out.  

3.  Transfer line (Revenue section):  As discussed at EC teleconferences, $102,217 was added to the Central Coast Ht Mod task to cover the Towill PO; thus, $71,313 in surplus funds (FY0607 
Improve Geoid Model subcontract was cut from the work plan) and $30,904 in reserve funds were transferred to cover this deficit.  


