
ED/E2 SW DP/D2 CD/C2 HM ID CC OP/O2 FA/F2 AP/A2 83/74
Task 1 Task 2 Task 3 Task 4 Task 5a Task 5b Task 5c Task 6a Task 6b FY0607

TASK Educ & SW Info Tech/ CGPS HM Task HM Task HM Task Mgmt Exec Mgr/ Improve Reserve
Outreach Zone Data Op&Mnt Adj N San Intrgrt Data Ctrl Coast & Admin Financial Geoid Funds* TOTAL

Portal Joaquin Data Portal Ht Mod Advisor Model

REVENUE
FY0607 Carry Forward (15,054) (26,513) (41,263) 164,765 (21,210) (33,416) 100,313 61,887 189,509
Transfer* 102,217 (71,313) (30,904) 0
FY0708 Award 40,000 25,000 50,000 245,000 112,000 88,000 225,000 125,000 50,000 0 0 960,000

FY0708 Budget 24,946 25,000 23,487 203,737 112,000 88,000 491,982 103,790 16,584 29,000 30,983 1,149,509

EXPENSES
Salaries 11,764 0 31,298 127,056 4,417 26,483 8,215 44,345 0 0 0 253,579
Consultants 7,147 0 0 0 0 0 0 3,678 17,178 4,750 0 32,753
Subcontractors 0 0 0 0 0 0 199,636 0 0 (1,530) 0 198,106
Supplies 8,749 0 1,625 24,454 24 791 1,153 5,034 0 882 0 42,712
Equipment 0 0 0 0 0 0 0 0 0 0 0 0
Travel 812 0 0 2,193 0 0 323 320 0 0 0 3,647

Total Direct Costs (DC) 28,472 0 32,923 153,704 4,441 27,274 209,327 53,376 17,178 4,102 0 530,796
Indirect Costs (IDC) 11,467 0 17,824 80,765 2,420 14,864 85,203 26,501 2,331 657 0 242,033

EXPENSES THROUGH MARCH 31, 08 39,939 0 50,747 234,468 6,861 42,138 294,530 79,878 19,510 4,759 0 772,829

BALANCE (14,993) 25,000 (27,260) (30,731) 105,139 45,862 197,453 23,912 (2,926) 24,241 30,983 376,680

PROJECTED EXPENSES
Salaries 3,000 500 2,552 7,500 7,545 2,972 500 4,500 0 0 0 29,068
Consultants 500 500 0 0 0 0 0 5,000 10,000 500 0 16,500
Subcontractors 0 0 0 0 17,000 5,000 177,799 0 0 15,000 0 214,799
Supplies 3,515 200 0 200 200 0 0 200 0 0 0 4,316
Equipment 0 0 0 1,000 0 0 0 0 0 0 0 1,000
Travel 1,500 500 500 0 750 0 0 0 0 0 0 3,250

Projected Total DC 8,515 1,700 3,052 8,700 25,495 7,972 178,299 9,700 10,000 15,500 0 268,934
Projected Total IDC 4,641 927 1,663 4,196 13,895 4,345 58,890 5,287 5,450 8,448 0 107,741

PROJECTED THROUGH SEP 30, 08* 13,156 2,627 4,715 12,896 39,390 12,317 237,189 14,987 15,450 23,948 0 376,675

PROJECTED
BALANCE (28,148) 22,374 (31,975) (43,627) 65,749 33,545 (39,737) 8,926 (18,376) 293 30,983 5

CALIFORNIA SPATIAL REFERENCE CENTER
FY2007-2008 NOAA/NGS Grant Budget by Task  -  Budget from October 1, 2007 to September 30, 2008*

Revenue and Expenses from October 1, 2007 to March 31, 2008

*NOTES:            
1.  Current FY0708 NOAA/NGS award start and end date is July 1, 2007 and June 30, 2008.  We need to request an extension and obtain NGS approval to continue the award and to spend funds 
through September 30, 2008.
2.  Reserve Funds column/FY0607 Carry Forward row (Revenue section):  for tasks completed in FY0607, $45,281 in surplus funds (PBO Coordination and Real Time Networks) and $100,200 in 
reserve funds were used to cover a deficit of $83,594 (NAVD88, San Joaquin Valley Ht Mod, and North San Joaquin Valley Ht Mod Projects);  thus, the reserve funds were reduced to $61,887.  For 
the past report, Canas asked that all negative carry forward balances be zeroed out;  however, for this report, Farquharson (IGPP Business Office) requested that only completed tasks be zeroed out.  

3.  Transfer line (Revenue section):  As discussed at EC teleconferences, $102,217 was added to the Central Coast Ht Mod task to cover the Towill PO; thus, $71,313 in surplus funds (FY0607 
Improve Geoid Model subcontract was cut from the work plan) and $30,904 in reserve funds were transferred to cover this deficit.  


