
Completed Info Tech/ NAVD88 San Joaquin CGPS Educ & Operation/ Improve Caltrans PBO Exec Mgr/ Realtime North Central Reserve
Projects* Data Valley: Op&Mnt Outreach Mgmt Geoid North Coord Financial Networks San Joaquin Coast Funds TOTAL

Portal Ht Mod & Admin Model Region Advisor Valley Ht Mod
NOAYBDP NOAYB88 NOAYBJV NOAYBCD NOAYBED NOAYBOP NOAYBAP NOAYBNR NOAYBPB NOAYBFA NOAYBRN NOAYBNS NOAYBCC NOAYB83

REV AWARD AMT 861,750 631,074 326,983 530,464 679,580 219,029 654,715 480,750 88,477 77,300 24,000 157,984 383,000 175,100 100,200 5,390,406

EXPENSES

Salaries 391,500 290,692 33,534 9,902 360,938 63,059 448,583 34,452 14,107 9,283 0 61,939 15,183 3,740 0 1,736,911

Consultants 127,431 21,347 59,122 124,433 24,159 81,806 4,097 42,407 16,686 42,278 25,987 3,111 9,739 0 0 582,604

Subcontractors 99,475 0 173,117 335,933 0 0 0 171,619 0 0 0 4,396 344,907 3,250 0 1,132,696

Supplies 95,171 57,058 15,364 21,688 65,767 28,234 85,428 7,773 34,819 1,096 58 33,557 991 16 0 447,020

Equipment 58,542 115,541 31,000 0 86,631 0 2,532 0 5,806 0 0 0 0 0 0 300,051

Travel 3,127 2,781 1,645 1,013 741 12,969 3,779 862 0 0 0 2,925 0 0 0 29,843

Total Direct Costs 775,245 487,419 313,782 492,969 538,236 186,069 544,420 257,112 71,417 52,656 26,045 105,928 370,820 7,006 0 4,229,125

Indirect Costs 86,434 50,692 15,003 62,110 62,160 24,501 71,714 33,688 8,529 6,959 3,510 13,771 48,207 1,023 0 488,301

SPENT TO 02/07 861,679 538,111 328,784 555,079 600,396 210,570 616,134 290,800 79,946 59,615 29,555 119,699 419,026 8,030 0 4,717,426

BALANCE 71 92,963 (1,801) (24,615) 79,184 8,459 38,581 189,950 8,531 17,685 (5,555) 38,285 (36,026) 167,070 100,200 672,980

Projected thru 06/07 62 80,141 0 0 68,262 10,843 33,365 163,981 0 15,246 14,515 4,500 18,153 144,026 0 553,095

PROJECTED
BALANCE 8 12,822 (1,801) (24,615) 10,922 (2,384) 5,216 25,969 8,531 2,439 (20,070) 33,785 (54,179) 23,044 100,200 119,885

Minus Proj IDC 8 12,823 0 0 10,922 1,735 5,216 24,336 0 2,439 2,322 585 2,360 23,044 0 85,790

PROJECTED
DIRECT COST BAL 0 0 (1,801) (24,615) 0 (4,119) 0 1,633 8,531 0 (22,393) 33,200 (56,539) 0 100,200 34,095

*Completed projects include the Master Plan, Real-Time GPS Network, InSar, and SF Bay Height Modernization projects; awarded amounts are $50,030, $391,120, $147,340, and $273,260 respectively. 

Note:   Projected amount includes:  salaries, consultant costs, purchase orders, transfers, proposed subcontracts, and commitments made to June 30, 2007.  

            CSRC consultant costs for Canas, Fenske, Packard, and Whitaker are projected through June 30, 2007.
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