
Completed Info Tech/ NAVD88 San Joaquin CGPS Educ & Operation/ Improve Caltrans PBO Exec Mgr/ Realtime North Central Reserve
Projects* Data Valley: Op&Mnt Outreach Mgmt Geoid North Coord Financial Networks San Joaquin Coast Funds TOTAL

Portal Ht Mod & Admin Model Region Advisor Valley Ht Mod
NOAYBDP NOAYB88 NOAYBJV NOAYBCD NOAYBED NOAYBOP NOAYBAP NOAYBNR NOAYBPB NOAYBFA NOAYBRN NOAYBNS NOAYBCC NOAYB83

REV AWARD AMT 861,750 631,074 326,983 530,464 679,580 219,029 654,715 480,750 88,477 77,300 24,000 157,984 383,000 175,100 100,200 5,390,406

EXPENSES

Salaries 391,500 278,719 33,534 9,902 339,210 61,512 438,056 33,566 14,107 8,396 0 61,860 15,183 2,853 0 1,688,397

Consultants 127,431 21,347 59,122 124,433 24,159 81,556 4,097 41,157 16,686 42,278 25,987 2,111 9,739 0 0 580,104

Subcontractors 99,475 0 173,117 335,933 0 0 0 171,619 0 0 0 4,396 344,907 3,250 0 1,132,696

Supplies 95,171 56,525 15,364 21,688 62,890 28,029 85,004 7,485 34,819 1,053 58 31,613 991 12 0 440,701

Equipment 58,542 115,541 31,000 0 86,631 0 2,532 0 5,806 0 0 0 0 0 0 300,051

Travel 3,127 2,781 1,645 1,013 741 12,969 3,779 862 0 0 0 2,925 0 0 0 29,843

Total Direct Costs 775,245 474,913 313,782 492,969 513,631 184,066 533,468 254,688 71,417 51,726 26,045 102,905 370,820 6,116 0 4,171,792

Indirect Costs 86,434 48,691 15,003 62,110 58,223 24,182 69,966 33,308 8,529 6,811 3,510 13,378 48,207 881 0 479,233

SPENT TO 01/07 861,679 523,604 328,784 555,079 571,854 208,248 603,435 287,996 79,946 58,538 29,555 116,283 419,026 6,997 0 4,651,025

BALANCE 71 107,470 (1,801) (24,615) 107,726 10,781 51,280 192,754 8,531 18,762 (5,555) 41,701 (36,026) 168,103 100,200 739,381

Projected thru 06/07 62 92,647 0 0 92,867 12,802 44,317 165,835 0 16,175 14,515 7,520 18,153 144,917 0 609,809

PROJECTED
BALANCE 8 14,823 (1,801) (24,615) 14,859 (2,021) 6,964 26,919 8,531 2,588 (20,070) 34,181 (54,179) 23,187 100,200 129,571

Minus Proj IDC 8 14,824 0 0 14,859 2,048 6,964 24,641 0 2,588 2,322 978 2,360 23,187 0 94,778

PROJECTED
DIRECT COST BAL 0 0 (1,801) (24,615) 0 (4,070) 0 2,277 8,531 0 (22,393) 33,203 (56,539) 0 100,200 34,793

*Completed projects include the Master Plan, Real-Time GPS Network, InSar, and SF Bay Height Modernization projects; awarded amounts are $50,030, $391,120, $147,340, and $273,260 respectively. 

Note:   Projected amount includes:  salaries, consultant costs, purchase orders, transfers, proposed subcontracts, and commitments made to June 30, 2007.  

            CSRC consultant costs for Canas, Fenske, Packard, and Whitaker are projected through June 30, 2007.
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