
Completed Info Tech/ NAVD88 San Joaquin CGPS Educ & Operation/ Improve Caltrans PBO Exec Mgr/ Realtime North Central Reserve
Projects* Data Valley: Op&Mnt Outreach Mgmt Geoid North Coord Financial Networks San Joaquin Coast Funds TOTAL

Portal Ht Mod & Admin Model Region Advisor Valley Ht Mod
NOAYBDP NOAYB88 NOAYBJV NOAYBCD NOAYBED NOAYBOP NOAYBAP NOAYBNR NOAYBPB NOAYBFA NOAYBRN NOAYBNS NOAYBCC NOAYB83

REV AWARD AMT 861,750 631,074 326,983 530,464 679,580 219,029 654,715 480,750 88,477 77,300 24,000 157,984 383,000 175,100 100,200 5,390,406

EXPENSES

Salaries 391,500 244,400 33,534 9,902 307,460 58,285 424,275 32,125 14,107 6,955 0 61,860 15,183 1,441 0 1,601,028

Consultants 127,431 21,347 59,122 124,433 24,159 77,239 4,097 39,657 16,686 42,278 11,871 2,111 9,739 0 0 560,169

Subcontractors 99,475 0 173,117 335,933 0 0 0 128,403 0 0 0 0 264,375 0 0 1,001,302

Supplies 95,171 54,612 15,364 21,688 61,251 26,806 84,450 6,911 34,819 970 58 30,585 991 6 0 433,682

Equipment 58,542 115,541 31,000 0 86,631 0 2,532 0 5,806 0 0 0 0 0 0 300,051

Travel 3,127 2,781 1,645 1,013 741 12,520 3,779 862 0 0 0 2,925 0 0 0 29,394

Total Direct Costs 775,245 438,682 313,782 492,969 480,242 174,850 519,133 207,958 71,417 50,203 11,929 97,481 290,288 1,447 0 3,925,626

Indirect Costs 86,434 42,894 14,985 62,110 52,882 22,778 67,681 27,167 8,529 6,570 1,551 12,673 37,737 231 0 444,222

SPENT TO 11/06 861,679 481,575 328,767 555,079 533,124 197,628 586,814 235,125 79,946 56,773 13,480 110,154 328,025 1,678 0 4,369,848

BALANCE 71 149,499 (1,784) (24,615) 146,456 21,401 67,901 245,625 8,531 20,527 10,520 47,830 54,975 173,422 100,200 1,020,558

Projected thru 06/07 62 128,878 0 0 126,256 21,952 58,652 212,547 0 17,696 26,117 9,350 98,685 149,501 0 849,697

PROJECTED
BALANCE 9 20,620 (1,784) (24,615) 20,201 (551) 9,249 33,078 8,531 2,831 (15,596) 38,480 (43,710) 23,920 100,200 170,862

Minus Proj IDC 8 20,621 0 0 20,201 3,467 9,249 30,802 0 2,831 3,879 1,216 12,829 23,920 0 129,022

PROJECTED
DIRECT COST BAL 0 0 (1,784) (24,615) 0 (4,019) 0 2,277 8,531 0 (19,475) 37,264 (56,539) 0 100,200 41,839

*Completed projects include the Master Plan, Real-Time GPS Network, InSar, and SF Bay Height Modernization projects; awarded amounts are $50,030, $391,120, $147,340, and $273,260 respectively. 

Note:   Projected amount includes:  salaries, consultant costs, purchase orders, transfers, proposed subcontracts, and commitments made to June 30, 2007.  

            CSRC consultant costs for Canas, Fenske, Packard, and Whitaker are projected through June 30, 2007.
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