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 Funds Received All Sources
July 1998 through June 2009

Sources of Support Jul-98 Jul-99 Jul-00 Jul-01 Jul-02 Jul-03 Jul-04 Jul-05 Jul-06 Jul-07 Jul-08 Total
Jun-99 Jun-00 Jun-01 Jun-02 Jun-03 Jun-04 Jun-05 Jun-06 Jun-07 Jun-08 Jun-09

Federal
NOAA's                                       
National Geodetic Survey 100,000      100,000      998,000       998,000      1,058,000   989,477      492,829      854,100      960,000      300,000      6,850,406     

JPL/NASA 50,000        50,000          

Federal Subtotal 100,000      -              100,000      998,000       998,000      1,058,000    989,477      492,829      854,100      1,010,000    300,000      6,900,406     

State & Local 

Caltrans 44,600        72,500        64,500        59,897        138,399      44,701        424,597        

Contra Costa County 16,750        16,750          

County of Riverside 12,000        12,000          

Glenn County 14,500        14,500          

Riverside County Flood Control 25,000        25,000          

San Diego County 10,000        174,515      184,515        

Yolo County 14,500        14,000        28,500          

State & Local Subtotal 44,600        82,500        95,750        -              110,897       -              189,015      138,399      -              44,701        -              705,862        

TOTAL 144,600     82,500       195,750     998,000     1,108,897  1,058,000  1,178,492  631,228     854,100     1,054,701  300,000     7,606,268    

Master Plan estimated cost for initially implementing
the statewide geodetic control network:

$8.8 M (with annual support and maintenance costs of $2.9 M)

 Actual Expenses from July 2003 to June 2009:  $5.1M



Latest Monthly Financial Report for FY 2008-09
July 1, 2008 to August 31, 2008

ED/E2 SW DP/D2 CD/C2 HM ID CC OP/O2 FA/F2 AP/A2 83/74

Task 1 Task 2 Task 3 Task 4 Task 5 Task 6 Task 7a Task 7b FY0708 FY0708
TASK Educ & Regional Info Tech CGPS Real Time Ht Mod Mgmt Exec Mgr/ HM Proj: HM Proj:

Outreach Efforts: for Ht Mod Operations GNSS Ntwk Projects & Admin Financial Adjust N Central TOTAL
Westrn Zone & Maint Partnering Advisor San Joaquin Coast

REVENUE
FY0708 Carry Forward Balance* 0 0 0 0 0 0 0 0 (38,628) (19,135) (57,763)

FY0809 Award 25,000 0 0 200,000 0 0 50,000 25,000 0 0 300,000

FY0809 Budget 25,000 0 0 200,000 0 0 50,000 25,000 (38,628) (19,135) 242,237

EXPENSES
Salaries* 0 0 0 0 0 0 0 0 0 0 0
Consultants 1,000 0 0 0 0 0 1,750 2,205 0 0 4,955
Subcontractors 0 0 0 0 0 0 0 0 0 0 0
Supplies 376 0 0 1,399 0 0 1,018 0 0 0 2,793
Equipment 0 0 0 0 0 0 0 0 0 0 0
Travel 0 0 0 0 0 0 0 0 0 0 0

Total Direct Costs (DC) 1,376 0 0 1,399 0 0 2,768 2,205 0 0 7,748
Indirect Costs (IDC) 228 0 0 646 0 0 443 353 0 0 1,670

EXPENSES THROUGH AUG 31, 08 1,604 0 0 2,045 0 0 3,211 2,558 0 0 9,418

BALANCE 23,396 0 0 197,955 0 0 46,789 22,442 (38,628) (19,135) 232,819

PROJECTED EXPENSES
Salaries 3,872 0 0 58,115 0 0 22,969 0 0 0 84,956
Consultants 6,632 0 0 0 0 0 0 19,347 0 0 25,979
Subcontractors 0 0 0 0 0 0 0 0 33,300 37,744 71,044
Supplies 2,126 0 0 6,627 0 0 2,442 0 0 0 11,196
Equipment 0 0 0 5,000 0 0 0 0 0 0 5,000
Travel 2,625 0 0 600 0 0 0 0 0 0 3,225

Projected Total DC 15,256 0 0 70,343 0 0 25,411 19,347 33,300 37,744 201,400
Projected Total IDC 2,441 0 0 10,450 0 0 4,066 3,096 5,328 6,039 31,419

PROJECTED THROUGH JUNE 30, 09 17,696 0 0 80,792 0 0 29,477 22,443 38,628 43,783 232,819

PROJECTED
BALANCE 5,700 0 0 117,163 0 0 17,312 0 (77,256) (62,918) 0


