
Prepared March 2006
Completed Info Tech/ NAVD88 San Joaquin CGPS SF Bay Educ & Operation/ Improve Caltrans PBO Exec Mgr/ Realtime North Reserve
Projects* Data Valley: Op&Mnt Height Outreach Mgmt Geoid North Coord Financial Networks San Joaquin Funds TOTAL

Portal Ht Network Modernzn & Admin Model Region Advisor Valley
NOAYBDP NOAYB88 NOAYBJV NOAYBCD NOAYBSF NOAYBED NOAYBOP NOAYBAP NOAYBNR NOAYBPB NOAYBFA NOAYBRN NOAYBNS NOAYB83

REV AWARD AMT 588,490 445,074 326,983 530,464 479,580 273,260 181,029 574,715 350,750 88,477 47,300 9,000 157,984 383,000 100,200 4,536,306

EXPENSES

Salaries 362,678 204,892 33,534 9,902 212,212 28,822 52,264 375,342 15,379 10,462 5,515 0 26,736 0 0 1,337,738

Consultants 29,840 20,847 59,122 124,433 24,159 97,591 66,751 4,097 27,600 16,053 34,924 4,430 1,066 0 0 510,913

Subcontractors 0 0 173,117 335,933 0 99,475 0 0 51,750 0 0 0 8 0 0 660,283

Supplies 73,336 52,048 15,293 21,688 30,092 21,985 18,841 81,698 3,707 34,569 606 58 10,840 0 0 364,761

Equipment 58,542 115,541 31,000 0 30,021 0 0 2,532 0 5,806 0 0 0 0 0 243,442

Travel 3,127 2,781 1,645 1,013 0 0 8,375 2,799 862 0 0 0 1,616 0 0 22,219
.

Total Direct Costs 527,523 396,109 313,711 492,969 296,485 247,873 146,230 466,468 99,297 66,890 41,044 4,488 40,267 0 0 3,139,355

Indirect Costs 60,968 36,474 14,976 62,110 34,242 25,316 18,912 60,389 12,908 7,940 5,336 584 5,235 0 0 345,390

SPENT TO 01/06 588,490 432,583 328,687 555,079 330,727 273,188 165,143 526,858 112,205 74,830 46,380 5,072 45,502 0 0 3,484,745

BALANCE (0) 12,491 (1,704) (24,615) 148,853 72 15,886 47,857 238,545 13,647 920 3,928 112,482 383,000 100,200 1,051,561

Projected thru 06/06 0 11,054 0 0 110,700 63 14,059 42,352 211,102 12,076 11,000 4,000 99,542 338,938 0 854,885

PROJECTED
BALANCE (0) 1,437 (1,704) (24,615) 38,153 9 1,827 5,506 27,443 1,571 (10,080) (72) 12,941 44,062 100,200 196,676

Minus Proj IDC 0 1,437 0 0 14,391 8 1,828 5,506 27,443 1,570 1,430 520 12,940 44,062 0 111,135

PROJECTED
DIRECT COST BAL 0 0 (1,704) (24,615) 23,762 0 0 0 0 1 (11,510) (592) 0 0 100,200 85,541

            CSRC consultant costs for Canas, D'Onofrio, Fenske, Packard, Potterfield, Swanson, and Whitaker are included for the period through June 30, 2006.
Note:   Projected amount includes:  salaries, consultant costs, purchase orders, transfers, proposed subcontracts, and commitments made to June 30, 2006.  

*Completed projects include the Master Plan, Real-Time GPS Network, and InSar projects; awarded amounts are $50,030, $391,120, and $147,340, respectively. 
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