
Prepared December 2005 

Completed Info Tech/ NAVD88 San Joaquin CGPS SF Bay Educ & Operation/ Improve Caltrans PBO Exec Mgr/ Realtime North Reserve
Projects* Data Valley: Op&Mnt Height Outreach Mgmt Geoid North Coord Financial Networks San Joaquin Funds TOTAL

Portal Ht Network Modernzn & Admin Model Region Advisor Valley
NOAYBDP NOAYB88 NOAYBJV NOAYBCD NOAYBSF NOAYBED NOAYBOP NOAYBAP NOAYBNR NOAYBPB NOAYBFA NOAYBRN NOAYBNS NOAYB83

REV AWARD AMT 588,490 445,074 326,983 530,464 479,580 273,260 181,029 574,715 350,750 88,477 47,300 9,000 157,984 383,000 100,200 4,536,306

EXPENSES

Salaries 362,678 200,059 33,534 9,902 189,702 28,822 51,185 364,468 13,066 10,249 5,101 0 4,962 0 0 1,273,729

Consultants 29,840 20,847 59,122 124,433 24,159 97,591 66,501 4,097 26,350 16,053 31,444 4,430 1,066 0 0 505,933

Subcontractors 0 0 173,117 335,933 0 99,475 0 0 51,750 0 0 0 8 0 0 660,283

Supplies 73,336 51,856 15,258 21,688 18,286 21,985 18,662 81,164 3,627 34,569 984 58 1,009 0 0 342,481

Equipment 58,542 115,541 31,000 0 21,736 0 0 2,532 0 5,806 0 0 0 0 0 235,156

Travel 3,127 2,781 1,645 1,013 0 0 7,299 2,799 862 0 0 0 0 0 0 19,526
.

Total Direct Costs 527,523 391,083 313,676 492,969 253,883 247,873 143,646 455,060 95,656 66,677 37,529 4,488 7,045 0 0 3,037,108

Indirect Costs 60,968 35,788 14,971 62,110 29,864 25,316 18,576 58,906 12,435 7,913 4,911 584 916 0 0 333,258

SPENT TO 11/05 588,490 426,872 328,647 555,079 283,747 273,188 162,223 513,966 108,090 74,590 42,440 5,072 7,961 0 0 3,370,365

BALANCE (0) 18,202 (1,664) (24,615) 195,833 72 18,806 60,749 242,660 13,887 4,860 3,928 150,023 383,000 100,200 1,165,941

Projected thru 06/06 0 16,108 0 0 154,600 63 16,643 53,761 214,743 12,289 4,301 3,476 132,764 338,938 947,686

PROJECTED
BALANCE (0) 2,094 (1,664) (24,615) 41,233 9 2,163 6,989 27,917 1,598 559 452 17,259 44,062 100,200 218,255

Minus Proj IDC 0 2,094 0 0 20,098 8 2,164 6,989 27,917 1,598 559 452 17,259 44,062 0 123,199

PROJECTED
DIRECT COST BAL 0 0 (1,664) (24,615) 21,135 0 0 0 0 0 0 0 0 0 100,200 95,056

            CSRC consultant costs for Canas, D'Onofrio, Fenske, Packard, Potterfield, Swanson, and Whitaker are included for the period through June 30, 2006.

Note:   Projected amount includes:  salaries, consultant costs, purchase orders, transfers, proposed subcontracts, and commitments made to June 30, 2006.  

*Completed projects include the Master Plan, Real-Time GPS Network, and InSar projects; awarded amounts are $50,030, $391,120, and $147,340, respectively. 

CALIFORNIA SPATIAL REFERENCE CENTER
NGS/JIMO GRANT SPENDING BY TASK -  All Years

July 1, 2001 through November 30, 2005


