
Prepared November 2005 
Completed Info Tech/ NAVD88 San Joaquin CGPS SF Bay Educ & Operation/ Improve Caltrans PBO Exec Mgr/ Realtime North Reserve
Projects* Data Valley: Op&Mnt Height Outreach Mgmt Geoid North Coord Financial Networks San Joaquin Funds TOTAL

Portal Ht Network Modernzn & Admin Model Region Advisor Valley
NOAYBDP NOAYB88 NOAYBJV NOAYBCD NOAYBSF NOAYBED NOAYBOP NOAYBAP NOAYBNR NOAYBPB NOAYBFA NOAYBRN NOAYBNS NOAYB83

REV AWARD AMT 588,490 445,074 326,983 530,464 479,580 273,260 181,029 574,715 240,750 198,477 47,300 9,000 157,984 383,000 100,200 4,536,306

EXPENSES

Salaries 362,678 198,493 33,534 9,902 182,416 28,822 49,703 361,045 12,457 9,282 4,797 0 1,360 0 0 1,254,490

Consultants 29,840 20,597 59,122 119,433 24,159 97,591 62,256 4,097 23,500 11,003 25,621 4,430 0 0 0 481,650

Subcontractors 0 0 173,117 335,933 0 99,475 0 0 51,750 0 0 0 8 0 0 660,283

Supplies 73,336 51,222 15,240 21,688 17,465 21,985 18,509 80,834 3,589 34,561 947 58 149 0 0 339,582

Equipment 58,542 115,541 31,000 0 5,980 0 0 2,532 0 5,806 0 0 0 0 0 219,401

Travel 3,127 2,781 1,645 1,013 0 0 7,299 2,799 862 0 0 0 0 0 0 19,526
.

Total Direct Costs 527,523 388,634 313,658 487,969 230,019 247,873 137,767 451,307 92,158 60,652 31,365 4,488 1,517 0 0 2,974,931

Indirect Costs 60,968 35,502 14,969 61,460 28,810 25,316 17,812 58,419 11,980 7,130 4,077 584 197 0 0 327,223

SPENT TO 10/05 588,490 424,137 328,627 549,429 258,829 273,188 155,579 509,726 104,138 67,782 35,442 5,072 1,714 0 0 3,302,154

BALANCE (0) 20,937 (1,644) (18,965) 220,751 72 25,450 64,989 136,612 130,695 11,858 3,928 156,270 383,000 100,200 1,234,152

Projected thru 06/06 0 18,529 0 5,000 176,705 63 22,522 57,513 120,896 115,660 10,494 3,476 138,292 338,938 1,008,088

PROJECTED
BALANCE (0) 2,408 (1,644) (23,965) 44,046 9 2,928 7,476 15,716 15,035 1,364 452 17,978 44,062 100,200 226,064

Minus Proj IDC 0 2,409 0 650 22,972 8 2,928 7,477 15,716 15,036 1,364 452 17,978 44,062 0 131,051

PROJECTED
DIRECT COST BAL 0 0 (1,644) (24,615) 21,074 0 0 0 0 0 0 0 0 0 100,200 95,013

            CSRC consultant costs for Canas, D'Onofrio, Packard, Potterfield, Swanson, and Whitaker are included for the period through June 30, 2006.
Note:   Projected amount includes:  salaries, consultant costs, purchase orders, transfers, proposed subcontracts, and commitments made to June 30, 2006.  

*Completed projects include the Master Plan, Real-Time GPS Network, and InSar projects; awarded amounts are $50,030, $391,120, and $147,340, respectively. 
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