
Prepared October 2005 
Completed Info Tech/ NAVD88 San Joaquin CGPS SF Bay Educ & Operation/ Improve Caltrans PBO Exec Mgr/ Realtime North Reserve
Projects* Data Valley: Op&Mnt Height Outreach Mgmt Geoid North Coord Financial Networks San Joaquin Funds TOTAL

Portal Ht Network Modernzn & Admin Model Region Advisor Valley
NOAYBDP NOAYB88 NOAYBJV NOAYBCD NOAYBSF NOAYBED NOAYBOP NOAYBAP NOAYBNR NOAYBPB NOAYBFA NOAYBRN NOAYBNS NOAYB83

REV AWARD AMT 588,490 445,074 326,983 530,464 479,580 273,260 181,029 574,715 240,750 198,477 47,300 9,000 157,984 383,000 100,200 4,536,306

EXPENSES

Salaries 362,678 196,226 33,534 9,902 172,058 28,822 48,709 356,137 12,035 9,282 4,797 0 1,360 0 0 1,235,541

Consultants 29,840 20,597 56,922 94,803 24,159 97,591 59,353 4,097 23,500 9,153 18,232 2,784 0 0 0 441,031

Subcontractors 0 0 173,117 335,933 0 99,475 0 0 51,750 0 0 0 8 0 0 660,283

Supplies 73,336 51,132 15,223 21,688 13,096 21,985 15,007 80,643 3,552 34,561 912 58 0 0 0 331,193

Equipment 58,542 115,541 31,000 0 0 0 0 2,532 0 5,806 0 0 0 0 0 213,421

Travel 3,127 2,781 1,645 1,013 0 0 7,299 2,799 862 0 0 0 0 0 0 19,526
.

Total Direct Costs 527,523 386,277 311,441 463,339 209,313 247,873 130,368 446,208 91,699 58,802 23,941 2,842 1,368 0 0 2,900,995

Indirect Costs 60,968 35,196 14,681 58,258 27,211 25,316 16,850 57,756 11,920 6,889 3,112 370 178 0 0 318,704

SPENT TO 09/05 588,490 421,473 326,121 521,597 236,524 273,188 147,219 503,964 103,620 65,691 27,053 3,212 1,546 0 0 3,219,699

BALANCE (0) 23,601 862 8,867 243,056 72 33,810 70,751 137,130 132,786 20,247 5,788 156,438 383,000 100,200 1,316,607

Projected thru 06/06 0 20,886 762 7,846 215,093 63 29,921 62,611 121,354 117,510 17,918 5,122 138,441 338,938 1,076,465

PROJECTED
BALANCE (0) 2,715 100 1,021 27,963 9 3,889 8,140 15,776 15,276 2,329 666 17,997 44,062 100,200 240,142

Projected IDC 0 2,715 99 1,020 27,962 8 3,890 8,139 15,776 15,276 2,329 666 17,997 44,062 139,940

PROJECTED
DIRECT COST BAL 0 0 0 1 1 0 0 0 0 0 0 0 0 0 100,200 100,202

            CSRC consultant costs for Canas, D'Onofrio, Packard, Potterfield, Swanson, and Whitaker are included for the period through June 30, 2006.
Note:   Projected amount includes:  salaries, consultant costs, purchase orders, transfers, proposed subcontracts, and commitments made to June 30, 2006.  

*Completed projects include the Master Plan, Real-Time GPS Network, and InSar projects; awarded amounts are $50,030, $391,120, and $147,340, respectively. 

CALIFORNIA SPATIAL REFERENCE CENTER
NGS/JIMO GRANT SPENDING BY TASK -  All Years

July 1, 2001 through September 30, 2005


